

Phase I HIPAA Claims and Remittance Implementation Schedule	October 2002	November 2002	December 2002	January 2003	February 2003	March 2003	April 2003	May 2003	June 2003	July 2003	August 2003	September 22, 2003	September 30, 2003	October 2003	November 2003	December 2003	January 2004
Administrative Simplification Compliance Act (ASCA) extension filed	x																
Federal Final Rule, Transactions and Code Sets Addenda is published				x													
Draft ASC X12N 837 and ASC X12N 835 Specifications published to Medi-Cal Web site		x							x	x				F i n a l			
Provider outreach activities	x	x	x	x	x	x	x	x	x	x	x	x	x	x			
Policy and systems development	x	x	x	x	x	x	x	x	x	x	x	x	x				
Internal system testing									x	x	x	x	x				
Beta providers selection completed		x															
Selected providers beta testing											x	x	x				
DHS acceptance testing											x						
Submitter testing (media activation for ASC X12N 837 version 4010A1)										x	x	x	x	x	x	x	x
Begin accepting Medicare crossover claims from intermediaries and carriers												x					
Medi-Cal ASC X12N 837 and 835 version 4010A1 implementation date												x					
NCPDP 1.1, batch transactions	Available in production																
NCPDP 5.1, online	Available in production																
NCPDP compound EDI billing												x					
Cutoff for NCPDP 3.2 standard transactions													x				
Begin accepting <i>Pharmacy Compound Drug Claim Form</i> (30-4)												x					
NCPDP compound claim draft Technical Specifications published to Medi-Cal Web site						x								F i n a l			